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PImnwell ImpounMlment 
Removal Act ion 

'eekly Construction Update 
Prog ress Repor t 1^25—October 29 , 2 0 0 7 

Work C o m p l e t e d : Oc tobe r 18-October 24, 2007 

• Completed modification and reinforcement of the turbidity curtain at Removal Area 7. 
• Continued dewatering at the Phase 1 Cofferdam Area. Continued operating the 500 

gallon per minute treatment system. 
• Continued excavating soil and sediment from the Phase 1 Cofferdam Area. 
• Continued loading and transporting solidified non-TSCA material from Staging Areas 3S 

and 58 to Allied Waste's C&C landfill in Marshall, Michigan. Continued solidifying 
excavated soil and sediment from the Phase 1 Cofferdam Area at Staging Area 58. 

• Continued surveying and performing sampling and analysis of excavated portions of 
Removal Area 7 and the Phase 1 Cofferdam Area. 

• Continued constructing the water control structure near the Plainwell Dam. Work 
consisted primarily of template construction and installation of H-piles. 

• Continued grading and post-excavation activities at Upland Area 6B1. 
• Continued turbidity monitoring of the Kalamazoo River to support removal activities. 
• Conducted a project Stakeholders'Meeting on Tuesday, October 23, 2007. 

Representatives from the USEPA, MDEQ, MDNR, KRSG, ARCADIS, and Terra 
Contracting were present. 

** All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: October 25-October 31, 2007 

Begin excavating soil and sediment at Removal Area 7. 
Continue dewatering at the Phase 1 Cofferdam Area. Continue operating the 500 gallon 
per minute treatment system. 
Continue excavating soil and sediment from the Phase 1 Cofferdam Area. 
Continue loading and transporting solidified non-TSCA material from Staging Areas 3S 
and 58 to Allied Waste's C&C landfill in Marshall, Michigan. Continue solidifying 
excavated soil and sediment from the Phase 1 Cofferdam Area at Staging Area 58. 
Continue surveying and performing sampling and analysis of excavated portions of 
Removal Area 7 and the Phase 1 Cofferdam Area. 
Complete template construction at the water control structure, and continue to install H-
piles. 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 
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Week End Date 

Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result In smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Removal Progress 
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Health & Safety Update 

• 4 Loss Prevention Observations (LPOs) were completed this week. 
A total of 74 LPOs have been completed for the project to date. 

• At the request of the project team, Consumers Energy has temporarily de-energized 
the overhead power lines at the Plainwell Dam to enhance the safety and 
productivity of excavation activities at the Phase 1 Cofferdam Area. 

Weather Summary 

• Rain and inclement weather made the landfill unavailable for waste disposal 
activities on October 23 and 24, 2007. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ ^ 
Exceedances? N/A O No ^ Yes O If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 851,000 gallons 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • if yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ^ Yes • , in Removal Area(s): 
Cleanup Standard Achieved? N/A ^ Yes D No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 
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Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long 
Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-
Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

Burcyrus Cable 40-ton Crane 
(King) 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Komatsu 400 Articulating Dump 
Tmck 
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Personnel, Regulatory Staff, and Visitors on Site 

-; MmmmmMM' 
Terra Contracting Staff 
Sam Borries/USEPA OSC 
Mike Ribordy/USEPA OSC 
Daria Devantier/MDEQ 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
John Lerg/MDNR 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Paul Montney/KRSG 
Mark Tapp/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS BBL 
Steve Montagna/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Mark Otto/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS 
BBLES 
Nick Harmer/ARCADIS BBL 
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Other Subcontractors (Specify) 
Schrader (Treatment System) 
King Construction 
(WCS/cofferdam) 
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P h o t o s f r o m Week #25 

Installing l-f-piles for the water control structure. Installing turbidity control measures at the 
upstream end of Removal Area 7. 

Dewatering activities at the Phase 1 Cofferdam Area. 
Note the difference in the water levels on the right (inside 

the cofferdam) and on the left (the river outside the 
cofferdam wall). The object in the background is the barge 

used during construction of the cofferdam. 

A site tour during the Stakeholders Ivleeting in the 
areas upstream of the Route 131 Bridge. 
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Targeted Removal Areas—Former Plainwell Impoundment 
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All dimensions and features represented on this map are approximate. Actual locations of access 
roads and staging areas and final boundaries of removal areas will be determined at the time of 
construction. 
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